Page 1 State of Maryland Month: December
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $54,485,000.00 MCCBL 2016 Item 106 12/07/2016; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-181-001 - Construction New Catonsville
Department of General Services Costello Construction of MD, Inc. District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor and material required to modify the steel stud wall framing.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 15. Original Contract Mods to Original Contract

December 5, 2017;
Item 49-E-011 $36,519.70 0.07% 1.47% $55,287,423.98

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 2-M 1 4 $49,200.00 Using Agency Funds 12/05/17; Item 49-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-054-172-010 - Replace Decking
Department of Natural Resources D Project, Inc.
Assateague State Park Annapolis MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides all labor, materials, equipment, tools, insurance, etc., necessary to remove and replace wood decking on a land based pier in
Assateague State Park in Berlin, Worcester County.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-AE-MOD $725,022.00 MCCBL 2013 Ttem 009 12/07/16; Item 5-AE

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-699-130-001 - Design for the Restoration.
Department of General Services Ziger/Snead, LLP Renovation and Tenant Fit-up

Historic Annapolis Post Office Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides additional Architectural and Engineering Services as required to support necessary project phasing for tenant fit up.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

December 12, 2017,
Item 50-E-002 $35,324.00 4.87% 19.12% $863,617.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: December

Procurement A%ncy Activitéf Reg)ort . Year:2017

Reporting Agency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS $31,915.00 — Item 111, MCCBL 2017 Date and Agenda Item
Item 4-C-MOD N/A N/A $85,570,000.00 $60,195.00 — Agency Funds 10/7/2015; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

ED-000-971-128 - Construction Management at

Maryland Department of Education Gilbane Building Company Risk, at the Enoch Pratt Free Library
Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material and equipment necessary to purchase and install all appliances for Phase I and II, along with all
shelving in Phase I.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 31. Original Contract Mods to Original Contract

December 12, 2017

Item 50-E-004 $92,110.00 0.11% 3.35% $88,439,833.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $85,570,000.00 Baltimore City Funds 10/7/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material and equipment necessary to relocate the pantry intended for Room 313 to Room 316.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 32. Original Contract Mods to Original Contract

December 12, 2017,

Item 50-E-005 $47,667.00 0.06% 3.41% $88,487,500.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $85,570,000.00 Baltimore City Funds 10/7/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material and equipment necessary for additional scope of work to the fire protection system to bring the system
up to code.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 33. Original Contract Mods to Original Contract

December 12, 2017;

Item 50-E-006 $54,961.00 0.06% 3.47% $88,542,461.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Page 3

Services

em & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 7-C-MOD N/A N/A $36,782.00 DGS Operating Funds 04/11/17; Item 15-SP-05
Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-583-170-003 - Repair Portico
Department of General Services
James Senate Office Building

Cumberstone Craftsmen, LLC
Annapolis, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, equipment, and material required to install a rubberized roofing system to the top surface of the upper concrete
balcony and to install new copper thru wall flashings along the upper balcony head wall.

Complete Below - Contract Modifications Only

Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 2. Original Contract Mods to Original Contract

Modification Date:

December 12, 2017,
Item 50-M-003

Item & Category Method | # Bids
DGS

Item 8-AE-MOD

$25,635.00

69.69%

Original Contract Amount

$725,022.00

Fund Source

MCCBL 2013, Item 009

205.54% $112,383.93

BPW Award Approval
Date and Agenda Item
12/07/16; Item 5-AE

Using Agency

Department of General Services
Historic Annapolis Post Office

Contractor Name, City State

Ziger/Snead, LLP
Baltimore, MD

Contract Identifier & Project Title
BA-699-130-001 - Design for the Restoration,
Renovation and Tenant Fit-up

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides additional Architectural and Engineering Services for additional effort incurred due to numerous issues adding
complexity to the project beyond what was anticipated.

Complete Below - Contract Modifications Only

Modification Date:

December 19, 2017;
Item 51-E-001

Item & Category Method | # Bids
DGS

Item 9-C-MOD

Modification No. and $
Value of Mod. 9.

$47,034.00

% Increase this Mod to
Original Contract

6.49%

Original Contract Amount

$5,991,120.00

Fund Source

MCCBL 2012 Item 018

Cumulative % Increase All New Contract Amount

Mods to Original Contract

25.60% $910,651.00

BPW Award Approval
Date and Agenda Item
01/07/15; Item 1-C

Using Agency

Baltimore City Community College
Liberty Campus

Contractor Name, City State

Fidelity & Deposit Co. of Maryland
Owings Mills, MD

Contract Identifier & Project Title
CC-623-981-601 - Main Building Renovation

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor and materials required to bring the lightning protection for all attached buildings up to code with UL standards
in order to obtain the UL Master Label Certificate.

Complete Below - Contract Modifications Only

Modification No. and $
Value of Mod. 14.

Cumulative % Increase All New Contract Amount

Mods to Original Contract

% Increase this Mod to
Original Contract

Modification Date:

December 19. 2017;

Item 51-E-002 $25,332.69 0.42% 1.98% $6,109,505.73

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: December
Procu_rergentA ency Activitéf Report = Year: 2017

Reportin ency: Depdrtment of General Services
tem & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD N/A N/A $85,570,000.00 Baltimore City Funds 10/7/2015; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk
Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material and equipment necessary for the removal of lead paint that was discovered in the second
phase of the project on existing structure steel.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 34. Original Contract Mods to Original Contract

December 19, 2017;
Item 51-E-003 $26,778.00 0.03% 3.51% $88,569,239.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-E-MOD N/A N/A $3,306,000.00 MCCBL2014 Item 031 8/16/2016; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
PA-745-080-001 -Tactical Service Garage
Maryland State Police Rainbow Construction Corp of Waldorf
Waldorf, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is a credit for unused allowance funds and unit costs.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 25. Original Contract Mods to Original Contract

December 19, 2017

Item 51-E-007 <$90,669.00> <2.74%> 2.80% $3.398,526.93

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 12-M-MOD | N/A N/A $40,532.00 Using Agency Funds 6/14/16; Item 24-M-012

Using Agency Contractor Name, City State Contract Identifier & Project Title
SG-000-160-003 - Install Electrical for Cook/
Department of Health Urban Francis Chill Retheramalization System

Spring Grove Hospital Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order providers all labor, equipment, and material to add emergency circuits for the new retherm food service equipment
located in the Smith, Dayhoff, and Preston buildings, in addition to a ninety (90) day non-compensable time extension.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

December 19, 2017;

Item 51-M-004 $30,082.00 74.22% 90.50% $77,212.41

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: December
Procu,rergentA ency Activitéf Report = Year: 2017

Reportin ency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 13-M-MOD N/A N/A $879,000.00 MCCBL 2017 Item 103 3/23/16; Item 33-M
Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-164-003 - Interior Renovations

Department of General Services Total Contracting Inc.
People’s Resource Center Lanham, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor, equipment and materials required to pack and remove all specified items (bookshelves, books from
bookshelves, file cabinets, chairs, conference tables, rolling chairs, miscellaneous furniture and boxes) from the third floor MHT library to
designated staging areas, and to return all items back to the newly renovated rooms upon completion of the renovations. Renovations are necessary to
clean mold issues.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 18. Original Contract Mods to Original Contract

December 19, 2017;

Item 51-M-006 $27,671.00 3.15% 40.10% $1,231,501.67

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 14-M-MOD $50,000.00 Various Using Agency Funds 9/15/15; Item S-002

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B6400132 - Statewide Recycling of
Department of General Services Securis MD02 Electronic Devices

Elkridge, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides additional authority to the total NTE amount due to increased contract usage. Additionally, this change order is being
used to correct the DPRB record to reflect the correct expiration date and optional renewals.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract
December 19, 2017;

Item 51-S-002 $49,000.00 99% 99% $99,000.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $2,351,100.00 MCCBL 2014 Item 030 3/23/16; Ttem 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
PZ-000-150-001 - Air Crew Training Center
Maryland State Police Hascon, LLC
Martin State Airport Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides a forty-two (42) calendar day compensable time extension, resulting in a revised completion date of December 11, 2107.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract

December 26, 2017;

Item 52-E-002 $68,213.34 2.90% 64.92% $3,877,389.78

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 6 State of Maryland Month: December
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 16-C 1 $84,206.00 DGS Operation Funds. 12/26/17; Item M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
AH-894-180-003 - Cooling Tower Replacement
Maryland School for the Deaf RLS Heating, AC & Refrigeration
Columbia Orchard Beach, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract provides for the cooling tower replacement at the Maryland School for the Deaf Columbia Campus.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




